


TIMELINE*

ADA ACCESSIBILITY AND WELLNESS INFRASTRUCTURE PROJECT at RADNOR HIGH SCHOOL



*As of Dec. 13, 2019



TIMELINE*

ADA ACCESSIBILITY AND WELLNESS INFRASTRUCTURE PROJECT at RADNOR HIGH SCHOOL

Facilities Committee

Approval of Steering Committee's recommendation to engage an architectural firm to develop designs based on feasibility study.



8.13.19

Business Meeting

Board approves proposal from Breslin Architects to prepare construction project options based on most recent RHS Athletic Facilities Feasibility Study.



8.24.19

Facilities Committee

Update on project provided.



9.10.19

Business Meeting

Board approves 2019-20 RTSD Goals and Priority Projects, which include continued development of RHS Athletics Infrastructure Project.



9.24.19

Business Meeting

Board approves contracts with Vortex Environmental, Inc. for environmental consulting services for RHS and Land Grant Surveyors for a boundary and topography study for RHS.



10.22.19

Business Meeting

Review of presentation and information from Breslin Architects concerning construction project design.



11.19.19

Public Tours

On three separate dates, public invited to tour areas of Radnor High School being considered for renovations and remodeling



12.2019

Special Facilities Committee Meeting of Whole Board

Continued discussion of the project, including remarks from representatives from Breslin Architects and ELA Sport



12.10.19

Student Meeting

Administration invited all swimmers and divers to a meeting during Community Period to provide information specifically about the project as it relates to the pool. Approximately 20 students attended.



12.11.19

Business Meeting

A resolution to move forward with the ADA Accessibility and Wellness Infrastructure Project is on the agenda.



12.17.19

*As of Dec. 13, 2019

